CRONOGRAMA FISICO FINANCEIRO

CRONOGRAMA FISICO-FINANCEIRO

UNICIPAL ESTRELA DALVA FONSECA

I
|ENDERECO:

ESCOLA: M
MUNICIPIO / DISTRITO: FRANCISCO DUMONT
SERVICOS: Construcdo de quadra poliespe .

\TEM DESCRICAO VALOR % INC. 1°MES 2°MES 3°MES 4°MES 5°MES 6° MES 7° MES 8°MES 9°MES 10° MES 11°MES
% VALOR % VALOR % VALOR % VALOR % VALOR % VALOR % VALOR % VALOR % VALOR % VALOR % VALOR

1 INSTALACAO DOS SERVICOS 10.198,27 | 12.399,06 2,19% 100,00%|  12.399,06

DE ENGENHARIA
3 TRABALHOS EM TERRA 5.731,98 6.968,94 1,23% 5,00% 348,45 65,00% 4.529,81 30,00% 2.090,68
4 SONDAGEM, FUNDACOES, 46.524,29 | 56.564,24 9,98% 7,00% 3.959,50 30,00%| 16.969,27 63,00%| 35.635,47

MUROS E CONTENGOES
£l SUPERESTRUTURA 26.056,12 31.679,03 5,59% 15,00% 4.751,85 40,00% 12.671,61 45,00% 14.255,56
6 ALVENARIA 12.532,94 15.237,54 2,69% 2,00% 304,75 58,00% 8.837,78 40,00% 6.095,02
7 COBERTURA E FORRO 8.128,72 9.882,90 1,74% 50,00% 4.941,45 50,00% 4.941,45
8 INSTALAGOES HIDRAULICAS 9.419,08 | 11.451,72 2,02% 35,00% 4.008,10 10,00% 1.145,17 10,00% 1.145,17 20,00% 2.290,34 20,00% 2.290,34 5,00% 572,59
9 INSTALACOES SANITARIAS 10.480,88 12.742,65 2,25% 10,00% 1.274,27 10,00% 1.274,27 10,00% 1.274,27 35,00% 4.459,93 20,00% 2.548,53 5,00% 637,13 10,00% 1.274,27
10 INSTALAGAO ELETRICA 15.618,80 18.989,34 3,35% 10,00% 1.898,93 10,00% 1.898,93 10,00% 1.898,93 35,00% 6.646,27 20,00% 3.797,87 5,00% 949,47 10,00% 1.898,93
12 ESQUADRIAS METALICAS 3.832,82 4.659,94 0,82% 35,00% 1.630,98 35,00% 1.630,98 30,00% 1.397,98
13 9.618,85 11.694,59 2,06% 40,00% 4.677,84 60,00% 7.016,76
14 REVESTIMENTO 18.643,36 22.666,59 4,00% 35,00% 7.933,31 35,00% 7.933,31 30,00% 6.799,98
15 PISOS E RODAPES 19.632,92 23.869,71 4,21% 35,00% 8.354,40 35,00% 8.354,40 30,00% 7.160,91
17 PINTURA 9.557,05 11.619,47 2,05% 10,00% 1.161,95 65,00% 7.552,65 25,00% 2.904,87
18 BANCADAS, PRATELEIRAS € 84,59 102,85 0,02% 50,00% 51,42 50,00% 51,42

DIVISORIAS
20 QUADRA 242.738,68 | 295.121,68 52,06% 1,00% 2.951,22 7,00% 20.658,52 25,00% 73.780,42 25,00% 73.780,42 20,00% 59.024,34 10,00% 29.512,17 8,00% 23.609,73 4,00% 11.804,87
23 LIMPEZA 4.257,28 5.176,00 0,91% 6,00% 310,56 6,00% 310,56 6,00% 310,56 6,00% 310,56 6,00% 310,56 6,00% 310,56 6,00% 310,56 58,00% 3.002,08
24 LEVANTAMENTOS, € 12.782,15 | 15.968,74 2,82% 50,00% 7.984,37 50,00% 7.984,37

PROJETOS
26 OUTROS 114,24 138,89 0,02% 0,00 0,00 100,00% 138,89

TOTAL MENSAL 4,36% 24.691,37 5,20% 29.483,45 7.23% 40.982,12 7.36% 41.740,01 17.14% 97.175,98 100.649,64 16.58% 94.012,01 11,44% 43.188,97 4,28% 24.239,26

TOTAL ACUMULADO 465.953,01 | 566.933,87 [  100,00% 4,36%| 24.691,37 9,56%| 54.174,82 16,78%| 95.156,94 24,15%| 136.896,95 41,29%| 234.072,93 334.722,57 75,62%| 428.734,59 87,06% | 536.787,66] 98,96% | 561.026,92]
LOCAL/ DATA 22/12/2021
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