
ITEM DESCRIÇÃO VALOR (R$) MÊS 1 MÊS 2 MÊS 3 Total parcela

100,00% 100,00' %'

61.987,05 61.987,05

31,52% 35,71% 32,77% 100,00' %'

21.098,22 23.473,13 18.260,83 62.832,18

31,52% 35,71% 32,77% 100,00' %'

32.406,39 36.035,47 28.104,64 96.546,50

31,52% 35,71% 32,77% 100,00' %'

19.609,00 21.845,56 16.911,06 58.365,62

31,52% 35,71% 32,77% 100,00' %'

27.517,57 30.646,11 23.673,41 81.837,09

31,52% 35,71% 32,77% 100,00' %'

8.871,50 9.854,81 7.814,80 26.541,11

31,52% 35,71% 32,77% 100,00' %'

18.175,55 20.242,43 15.770,56 54.188,54

31,52% 35,71% 32,77% 100,00' %'

11.297,15 12.588,15 9.803,47 33.688,77

31,52% 35,71% 32,77% 100,00' %'

25.772,18 28.683,99 22.254,98 76.711,15

31,52% 35,71% 32,77% 100,00' %'

15.940,76 17.752,11 13.823,51 47.516,38

31,52% 35,71% 32,77% 100,00' %'

43.393,57 48.243,41 37.723,61 129.360,59

286.068,94 249.365,17 194.140,87

286.068,94 535.434,11 729.574,98

LWAN MATHEUS COSTA SOUZA 

ENGENHEIRO CIVIL - CREA/MG 255.542/D

PREFEITO MUNICIPAL DE FRANCISCO DUMONT-MG

11 RUA I 129.360,59

729.574,98 729.574,98

9 RUA G 76.711,15

10 RUA H 47.516,38

7 RUA E 54.188,54

8 RUA JOSÉ JAILSON DUARTE 33.688,77

5 RUA C 81.837,09

6 RUA D 26.541,11

3 RUA DAS PALMEIRAS 96.546,50

4 RUA B 58.365,62

1 SERVIÇOS PRELIMINARES 61.987,05

2 RUA BOA VISTA 62.832,18
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